
TCR Program – Application Approval Project #50 – September 2005 
  
Los Angeles Route 71; complete three miles of six-lane freeway through Pomona, from Route 10 to 

Route 60 in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $182,299 TCRP Funds Approved to Date: $4,800 
Total TCRP Funds Available: $30,000 Phase(s) Approved: 1,2 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $4,405  for Phase(s): 1,2 
Advanced Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The project includes adding one mixed flow 
lane and one HOV lane in each direction on Route 71 between 
Interstate 10 and Route 60, converting existing 6-lane 
expressway to 8-lane freeway between Holt Avenue and Mission 
Boulevard, and converting existing 4-lane expressway to 6-lane 
freeway between Mission Boulevard and Route 60. This 
segment is the last remaining segment to be converted to 
freeway and to provide HOV lanes between Interstate 10 and 
Route 91. 
 
 
 
 
 
 
 

 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare Project Report, Environmental Documents for 

State and FHWA, Public Hearings, etc.
11/00 6/02 $2,457

2 Prepare Roadway Plans Sheets, Structure Plan Sheets, 
Right of Way Engineering, Utility Plans, Process Permits, 
etc.

6/02 12/07 $11,892

3 Right of Way Appraisal, Acquisition and Certification. 2/06 12/07 $26,582
4 Construction Inspection & Administration, Construction 

Support, etc.
2/08 2/11 $141,368

Total: $182,299

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,457 $2,343 $4,800
Proposed $7,000 $17,000 $1,200 $25,200

Committed $1,592 $1,592
Proposed

Committed
Proposed $957 $9,582 $140,168 $150,707

Committed $2,457 $3,935 $6,392
Proposed $7,957 $26,582 $141,368 $175,907

Totals: $2,457 $11,892 $26,582 $141,368 $182,299

TCRP State

STIP-RIP State

LACMTA TBD

Totals:

Project Location
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $11,800,000 for Phases 1 and 
2.  An allocation of $1,500,000 was made to Phase 1. 

• The funding plan was updated on April 4, 2002 based on the 2002 STIP Adoption (G-02-04). 
• Minor amendment was approved June 28, 2002 based on the April 2002 Progress Report. 
• A delegated allocation of $10,300,000 was made to Phase 2 on June 28, 2002 
• An amendment was approved September 15, 2004 (TAA-04-09) to transfer $957,000 of TCR funds from 

Phase 2 to Phase 1 and update the project schedule.  An allocation amendment (TFP-04-06) 
redistributed $957,000 from Phase 2 to Phase 1. 

• On March 3, 2005, an amendment was approve (TAA-05-02) to un-program $7,000,000 from Phase 2.  
The $7,000,000 of allocation capacity was transferred to TCRP #41.1 by utilizing the TCRP Cash 
Management Policy (G-03-14).  A de-allocation (TFP-05-02) $7,000,000 was made to Phase 2. 

• A de-allocation of $395,000 to Phase 2 (TFP-05-14) was made September 29,2005> 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  CTC has reviewed the Negative Declaration and approved the project for future 
consideration of funding October 3, 2002, under Resolution E-02-48. 
 
This project has been suspended temporarily due to budget constraints and until funding becomes better known 
for the right-of-way acquisition and construction.  Prior to reinitiating this project, the Department will seek full 
funding of Phase 2.  Funding in the amount of $150,707,000 remains to be identified. 
 


